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INSTRUCTIONS TO CANDIDATE: 
 
ARAHAN KEPADA CALON: 
Please check that this paper contains FIVE (5) printed pages and FIVE (5)
Sila pastikan bahawa kertas soalan ini mengandungi 
 questions before 
you begin the examination. 
LIMA (5) mukasurat bercetak dan 
LIMA (5)
 
 soalan sebelum anda memulakan peperiksaan. 
Answer ALL
Jawab 
 questions. 
SEMUA
 
 soalan. 
You may answer all questions in English OR Bahasa Malaysia
Calon boleh menjawab semua soalan dalam 
 OR a combination of both. 
Bahasa Malaysia ATAU Bahasa Inggeris
 
 
ATAU kombinasi kedua-duanya. 
Answer to each question must begin from a new page. 
Jawapan untuk setiap soalan mestilah dimulakan pada mukasurat yang baru. 
 
In the event of any discrepancy found in examination question, the English version shall be 
used. 
Sekiranya terdapat sebarang percanggahan pada soalan peperiksaan, versi Bahasa Inggeris 
hendaklah diguna pakai. 
 
 
[EPE 431/3] 
-2- 
 
…3/- 
Q1. [a] Describe the essential components of corporate strategy and the role of 
projects in it. 
 
Huraikan komponen-komponen yang penting bagi strategi korporat dan 
peranan projek-projek di dalamnya. 
(30 marks/markah) 
 
[b] Explain how organizational culture impacts project management. 
 
Terangkan bagaimana budaya organisasi memberi kesan kepada 
pengurusan projek. 
(30 marks/markah) 
 
 
[c] Compare two forms of a matrix organization and indicate the 
advantages of each for project management. 
 
Bandingkan dua bentuk organisasi matriks dan tunjukkan kelebihan-
kelebihan setiap satunya dalam pengurusan projek. 
(40 marks/markah) 
 
Q2. [a] USM is considering two projects to increase postgraduate student 
enrollment: offering evening classes daily from 6 pm to 9 pm or 
offering visit by the lecturer to student’s home to provide instruction.  
Use a simple scoring model with at least three criteria to evaluate these 
two projects.  
 
USM mempertimbangkan dua projek untuk meningkatkan pendaftaran 
pelajar prasiswazah: menawarkan kelas petang harian dari pukul 6 pm 
hingga 9 pm atau menawarkan lawatan oleh pensyarah ke rumah pelajar 
untuk memberi arahan.  Gunakan satu model catatan mata yang mudah 
dengan sekurang-kurangnya tiga kriteria untuk menilai dua projek tersebut. 
(30 marks/markah) 
 
[b] Describe the use of a profile model.  Construct an example and clearly 
label every component and label the best alternative in the example. 
 
Huraikan kegunaan model profil.  Binakan satu contoh dan tandakan 
semua komponen dengan jelas dan tandakan alternatif yang terbaik dalam 
contoh berkenaan. 
(40 marks/markah) 
 
[c] The information of two investment projects is shown in Table Q2[c]. 
From the two projects, choose one based on Net Present Value.  The 
rate of return is set to be 15% and inflation rate remains at 4%. 
 
Maklumat bagi dua projek perlaburan adalah ditunjuk di Jadual S2[c].  
Dari dua projek ini, pilih satu berdasarkan nilai bersih masakini.  Kadar 
pulangan adalah ditetapkan pada 15% dan kadar inflasi adalah tetap   
pada 4%. 
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Table Q2[c] 
Jadual S2[c] 
 
Year Project A (RM) Project B (RM) 
0 -10,000 -10,000 
1 2,000 1,000 
2 3,000 1,000 
3 5,000 3,000 
4 5,000 8,000 
5 4,000 8,000 
 
(30 marks/markah) 
 
Q3. [a] Twelve activities are presented in Table Q3[a].  These activity 
durations have been estimated with 90% of likelihood.  With the 
precedence requirements, create 
 
(i) Traditional schedule based on early start times. 
 
(ii) Critical chain schedule with buffers. 
 
Dua belas aktiviti telah diberikan dalam Jadual S3[a].  Tempoh-tempoh 
aktiviti berkenaan telah dianggar pada kebarangkalian 90%.  Berdasarkan 
syarat-syarat pendahuluan, wujudkan 
 
(i) Jadual tradisional berdasarkan masa mula awal 
 
(ii) Jadual berdasarkan rantai kritikal dengan penampan-penampan 
 
Table Q3[a] 
Jadual S3[a] 
 
Activity Time Predecessor 
A 8  
B 15  
C 19 B 
D 12 C 
E 3 C 
F 16 A 
G 12 F 
H 16 E 
I 7 D 
J 16 G, H 
K 12 I 
L 8 J,K 
 
(50 marks/markah) 
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[b] Calculate activity durations and variances for project using the values 
in the Table Q3[b].  Find the critical path and assess how closely should 
the other path be watched. 
 
Kirakan tempoh-tempoh dan varian-varian aktiviti bagi projek yang 
ditunjukkan di Jadual S3[b].  Carikan laluan kritikal dan tentukan sejauh 
mana sepatutnya laluan yang lain perlu diperhati dengan teliti. 
 
Table Q3[b] 
Jadual S3[b] 
 
Activity Predecessor Optimistic Likely  Pessimistic 
A - 4 6 10 
B A 2 5 8 
C A 6 7 9 
D B 3 9 20 
E C 7 9 11 
F D, E 7 11 19 
 
(50 marks/markah) 
 
Q4. [a] Explain what is a budget contingency and discuss its three uses. 
 
Jelaskan apa itu bajet luar jangkaan dan bincangkan tiga kegunaannya. 
(40 marks/markah) 
 
 
[b] Perform resource leveling on the project shown in Table Q4[b].  
Activity times are calculated in 8 hours per day.  The project has two 
full-time employees (each available for 8 hours of works per day) and 
one part time employee (available for 4 hours per day).  All of the 
activities may be performed by any of the employees.  Activity splitting 
is allowed. 
 
Jalankan perarasan sumber bagi projek yang ditunjukkan dalam        
Jadual S4[b].  Masa-masa aktiviti adalah dikira dalam 8 jam sehari.  
Projek ini mempunyai dua pekerja penuh masa (seorang boleh bekerja 
untuk 8 jam setiap hari) dan satu pekerja sambilan (boleh bekerja untuk  4 
jam setiap hari).  Kesemua aktiviti boleh dilaksanakan oleh mana-mana 
pekerja.  Pemecahan aktiviti adalah dibenarkan. 
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Table Q4[b] 
Jadual S4[b] 
 
Activity Time Predecessor 
A 8 -- 
B 5 A 
C 9 A 
D 11 A 
E 7 B 
F 5 E 
G 3 C 
H 4 D 
I 9 G, H 
J 3 F, I 
(60 marks/markah) 
 
Q5. [a] Sketch the project control cycle and discuss the activities that take 
place in each step. 
 
Lakarkan kitaran kawalan projek dan bincangkan aktiviti-aktiviti yang 
berlaku dalam setiap langkah. 
(50 marks/markah) 
 
[b] Based on the earned value table (Table Q5[b]) at the end of month 
May,  determine cost and schedule variances for this project and 
comment on the execution of this project. 
 
Berdasarkan  jadual nilai yang diperolehi (Jadual S5[b]) pada hujung 
bulan Mei, tentukan varian-varian kos dan jadual untuk projek ini dan 
ulaskan pelaksanaan projek ini. 
 
Table Q5[b] 
Jadual S5[b] 
 
Activi
-ty 
Jan. Feb. Mar. Apr. May June July Total % 
Com-
plete 
A RM2,000 RM2,000 RM3,000 RM3,000 RM3,000 RM1,000  RM14,000 80% 
B  RM500 RM5,000 0 0 RM5,000  RM10,500 90% 
C  RM500 0 RM1,000    RM1,500 100% 
D   RM800     RM800 100% 
E   RM400 RM800 RM800   RM2,000 100% 
F  RM400   RM1,000   RM1,400 80% 
G   RM5,000 RM200 RM2,000   RM7,200 90% 
H     RM400  RM4,000 RM4,400 0% 
I      RM1,000 RM2,000 RM3,000 20% 
J   RM500 RM500 RM500 RM500 RM3,500 RM5,500 20% 
K   RM1,000  RM1,000  RM6,000 RM8,000 30% 
L     RM2,000  RM4,000 RM6,000 40% 
Actual 
Expen-
diture 
RM5,500 RM5,400 RM15,700 RM6,400 RM10,600 0 0   
(50 marks/markah) 
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